



Status of Planned Emergency Operations Center Sandia National Laboratories/New Mexico

Michael Knazovich
Manager, Emergency Management
(505) 844-4418
mwknazo@sandia.gov



Sandia is a multiprogram laboratory operated by Sandia Corporation, a Lockheed Martin Company, for the United States Department of Energy's National Nuclear Security Administration under contract DE-AC04-94AL85000.



Present Emergency Operations Center (EOC)

- The present EOC was built in 1949 as a Guard HQ





Charter of Emergency Operations Working Group (EOWG)

- Investigate how Sandia can fulfill its *responsibilities* in support of the National Emergency Response Program(s) and on-site emergencies in an optimal manner.
 - JTOT, ARG, RAP, CM and On-site Emergencies
- Come up with a recommendation for SNL executive management relative to:
 - EOC capabilities including facilities and other infrastructure

Activities of the EOWG

- Numerous:
 - Meetings
 - Interviews
 - Benchmarking Trips and Tours
 - Briefings to DOE/NNSA

EOWG Recommendations

- Near Term – Fix up the current EOC





EOWG Recommendations

Mid/Long Term –


- A new location to accommodate all EM/ER Personnel, equipment and facilities
- Consolidate 911, CAS Monitoring and other functions within the new facility
- New facility to be called the “National Security/Emergency Management Center” (NSEMC)

Current State of Various (Disjointed) Programs



An Integrated Capability is the Goal

- The NSEMC will integrate the SNL emergency response capabilities



Artist Concept of SNL/NM of a Possible National Security Emergency Management Center



Artist Concept of SNL/NM of a Possible National Security Emergency Management Center



New Facility Funding Issues

- This will be a Line Item project
 - Facilities & Infrastructure Recapitalization Program (FIRP)
 - Doesn't seem to "fit"
 - NA-55 – Office of Nuclear Safeguards and Security Programs
 - Agree with need, not viewed as an S&S project
 - NA-40 – Office of Emergency Operations
 - Under consideration

Project Status

- Project added to SNL Ten Year Comprehensive Site Plan
- Architect Engineer firm hired for CD-O
- Funding issues being worked

Statement of Mission Need, CD-0

- The “Statement of Mission Need” document has been drafted



Critical Decisions

- **CD-0** Approve Mission Need
- **CD-1** Approve Preliminary Baseline Range
- **CD-2** Approve Performance Baseline
- **CD-3** Approve Start of Construction
- **CD-4** Approve Start of Operations

Questions ?