The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended. The above numbered contract/offer is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14, pursuant to the authority of FAR 43.103(b). This supplemental agreement is entered into pursuant to authority of FAR 52.232-22 Limitation of Funds; B.4 Obligation of Funds; P.L. 95-91. The following is for information only and does not represent any changes to the contract terms and conditions other than those described above.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

NOT SPECIFIED /OTHER
<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>SUPPLIES/SERVICES (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT (D)</th>
<th>UNIT PRICE (E)</th>
<th>AMOUNT (F)</th>
</tr>
</thead>
<tbody>
<tr>
<td>00001</td>
<td>TECHNICAL SERVICES TO MANAGE AND DIRECT THE PROGRAMS OF ORRSE</td>
<td></td>
<td></td>
<td></td>
<td>8896,872,723.00</td>
</tr>
</tbody>
</table>

Change Item 00001 to read as follows (amount shown is the total amount):

PCB: Destination
Period of Performance: 01/01/2006 to 12/31/2010

Line item value is: 8896,872,723.00
Incrementally Funded Amount: 8806,344,767.64