### Amendment of Solicitation/Modification of Contract

**1. Contract ID Code**: DE-AC05-06OR23100

**2. Amendment/Modification No.**: 319

**3. Effective Date**: See Block 16C

**4. Requisition/Purchase Req. No.**: 00518

**5. Project No.** (If applicable): 00518

**6. Issued By**: Oak Ridge

U.S. Department of Energy
P.O. Box 2001
Oak Ridge TN 37831

**7. Administered By** (If other than Item 6): Oak Ridge

U.S. Department of Energy
P.O. Box 2001
Oak Ridge TN 37831

**8. Name and Address of Contractor** (No., street, county, State and ZIP Code):

OAK RIDGE ASSOCIATED UNIVERSITIES, INC.
P.O. BOX 117
OAK RIDGE TN 37830-6218

**9. Amendment of Solicitation No.**

9A. DATED (SEE ITEM 11)

9B. DATED (SEE ITEM 13)

10A. Modification of Contract/Order No.

DE-AC05-06OR23100

10B. DATED (SEE ITEM 13)

12/21/2005

**10. Accounting and Appropriation Data (If required):** See Schedule

**11. This Item Only Applies to Amendments of Solicitations**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. Accounting and Appropriation Data (If required):** See Schedule

**13. This Item Only Applies to Modification of Contracts/Orders. It modifies the Contract/Order No. As described in Item 14.**

**A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)**

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

**B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).**

**C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:**

**D. OTHER (Specify type of modification and authority):**

**E. Important:*** Contractor is not, ☐ is required to sign this document and return x copies to the issuing office.

**14. Description of Amendment/Modification** (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

**Tax ID Number:** 62-0476816

**DUNS Number:** 041152224

Technical Services for Management of the Oak Ridge Institute of Science and Education

This modification increases the contract ceiling for the obligation of funds and ensures that the obligation of funds ceiling is equal to the estimated cost ceiling from Mod 245 dated December 10, 2010. The new cost ceiling for the obligation of funds is now $1,642,699,469.00.

Paragraph (c) of Clause B.4 Obligation of Funds (CPAF) (Nov 2004) is deleted and replaced with the following paragraph:

**Continued ...**

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

**15A. Name and Title of Signer** (Type or print)

Mary L. Crow

(Signature of person authorized to sign)

**15B. Contractor/Offeror**

Oak Ridge
U.S. Department of Energy
P.O. Box 2001
Oak Ridge TN 37831

**15C. Date Signed**

09/19/2011

**16A. Name and Title of Contracting Officer** (Type or print)

Mary L. Crow

(Signature of Contracting Officer)

**16B. United States of America**

Signature on File

09/19/2011

**16C. Date Signed**

09/19/2011
(c) The Contractor manages the programs of the Oak Ridge Institute for Science and Education (ORISE) on behalf of DOE. The DOE requirement for management of the programs of ORISE extends beyond the term of this contract. In order to provide for the continuity of services and to accept advance funding for on-going programs, it has become necessary to obligate funds in excess of the costs which are expected to be incurred during the term of the contract. The contract ceiling for the purpose of the obligation of funds is $1,642,699,469.00.

Period of Performance: 01/01/2006 to 12/31/2015