The purpose of this modification is to replace Work Authorization Number FD/041036/36 Revision 0 incorporated in Mod 183 with Work Authorization Number FD/04010/OR/36 Revision 1 (attached). This revision to Project Code 2002101, Completing National Priority List Site Boundary Definition Investigations Across the 14-PARCEL Balance of the Oak Ridge Reservation increases the negotiated price from $2,816,248 to $3,000,000. No additional funding obligation is required.

All other terms and conditions remain unchanged.
### Continuation Sheet

**NAME OF OFFEROR OR CONTRACTOR**

OAK RIDGE ASSOCIATED UNIVERSITIES, INC.

<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>SUPPLIES/SERVICES (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT (D)</th>
<th>UNIT PRICE (E)</th>
<th>AMOUNT (F)</th>
</tr>
</thead>
</table>

*Period of Performance: 01/01/2006 to 12/31/2015*

REFERENCE NO. OF DOCUMENT BEING CONTINUED

DE-AC05-06OR23100/284

OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110